CPC NHC OPCWPC CCB
Meeting Agenda

1830Z - 18 Feb 2016

I Enterprise Discussion

A. Schedule of Events (SOE) Enterprise highlights, available online

% WCOSS:

e Production switch (Gyre/Surge to Tide/Luna) is scheduled for
Friday, February 19 at 1222Z. This switch will be required in
order to prepare the system to run the NCEP Production Job
Suite across Phase 1, Phase 2, and the Cray. A second switch
will occur about 1 week after the first. At least 24 hrs notice
will be given prior to any planned switch.

B. Upcoming Model Changes and additions — details are available online.

Model 30-day eval start 30-day eval end | Implementation
Date
Global RTOFS Aug. 13, 2015 Sep. 12, 2015 TBD
NAEFS/CCPA Feb. 12, 2016 Mar. 13, 2016 TBD
NGAC Feb. 19, 2016 Mar. 20, 2016 TBD
HYSPLIT Feb. 19, 2016 Mar. 20, 2016 TBD

Red = not approved by NCEP Director
Blue = approved by NCEP Director
Black = not yet briefed to NCEP Director

C. Proposed upcoming NCO RFC(s) with potential Enterprise effect:

¢ Update IDP Himawari code to produce McIDAS format files in addition to the
tiled NetCDF files it already produces. The McIDAS products are to be used for
NAWIPS ingest of Himawari imagery. To be implemented on February 22 at
12002Z.

+» Send additional Himawari satellite bands to NHC via DBNet. To be
implemented on February 23 at 1500Z.


https://www.google.com/calendar/embed?src=noaa.gov_e5lqoc7nnst9hgq1ask3v575e8%40group.calendar.google.com
http://www.nco.ncep.noaa.gov/pmb/changes/

D. Partnerspresentation/discussion
New Business

Review Weekly Status Report
++ Scheduled RFCs (Approve/Reject/Defer)
++ Discuss RFCs rejected by the CM staff

Old Business

++ Verify Completion of Previously Scheduled RFCs
% Deferred Items

Announcements/Reminders

None

Next meeting — Thursday, 25 February 2016 @ 1:30 PM ET (18302)



